

## Overview

- Phase I completed and published
- Phase II completed and Published
- Phase IV completed and published
- Phase III in progress (please see below for more details)
- Phase V volunteers are PA , Mo and SC and strategies have been selected
- Phase VI to be added
- Website is scheduled to be update in 6/2010
- Two new members (MO and WI) joined in 2009 (28 members total)
- No issues/concerns

## Details

Phase III Volunteer States are; FL, IA, KS, KY, MO, and VA and strategies are:

1. Surface Friction Treatments on Curves (2 and 4-lane roads)
2. Surface Friction Treatments on Ramps
3. Larger Chevrons
4. Edgeline Rumble StripEs
5. In-Lane Pavement Markings for Curve Warnings
6. Optical Speed Bars (sample size issue, may be replaced)

Completion date is October 30<sup>th</sup> of 2010 . As originally envisioned, some of these six strategies would be implemented in combination.