

Period Covered: July 1, 2010 September 30, 2010

State Planning and Research Program

Project Title: Urban Mobility Study, 2009 - Continuation		
Project Manager and Phone Number: Janie Temple – (512) 486-5107 Transportation Planning and Programming Division: Karrie Boedeker - (512) 486-5021	Project No: TPF 5(198) TxDOT Project No: 50-0XXIA0012	Project is: <input checked="" type="checkbox"/> PLANNING <input type="checkbox"/> RESEARCH & DEVELOPMENT
Budget for Voucher Period (voucher period expires August 31, 2010): \$420,000.00	Multi Year Project (2009-2013) Estimated Budget for Project: \$1,060,000.00 Total Cost to Date: \$411,297	
Description of Work Performed and Progress: The fiscal year 2011 contract was executed and work is underway on all tasks. The task to review emerging data sources is ongoing with data from several private sector data providers currently being evaluated. The report from the task looking at the connection between land use and congestion should be completed in January 2011. The 2010 Urban Mobility Report should be released in January 2011. A conference call to update sponsors on progress should be held in late January or early February 2011.		
STATUS AND COMPLETION DATE		
Percentage of work completed to date 85%		
<input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain:		
Expected Completion Date: <u>on going study</u>		

Project Manager