

## Transportation Pooled Fund Program

<b>Project Title: Accommodating Oversize/Overweight Vehicles at Roundabouts</b>		
<b>Project Manager and Phone Number:</b>  Rodney Montney, P.E., Admin, Contact Steve King, P.E., KS DOT, TAC Member 785-296-0255	<b>Project No:</b>  TPF5(220) RE-0451-01	<b>Project is:</b>  <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
<b>Reporting Period:</b>  February 1, 2010 – December 31, 2010	<b>Multi Year Project</b>	
<b>Description of Work Performed and Progress:</b>  Advisory committee was formed and met to discuss project, work plan and survey. Survey was sent out using Zoomerrang and results have been summarized. Committee discussed survey results and future needs.  It was decided that another survey specifically directed to roundabouts will be developed next quarter.		
<b>STATUS AND COMPLETION DATE</b>  Percentage of work completed to date for total project is: <u>50</u> % complete  <u>X</u> on schedule _____ behind schedule, explain:  Expected Completion Date: <u>December 31, 2011.</u>		

**Project Manager: Steve King**