

TRANSPORTATION POOLED FUND PROGRAM
Quarterly Report (1 October 2008)

PROJECT TITLE: TPF-5(161) Transportation Security and Emergency Management Professional Capacity Building (PCB) Pooled Fund Study

OBJECTIVES: The objective of the Transportation Security and Emergency Management PCB Pooled Fund Study is to develop a suite of training materials for state DOTs to enhance their capacity in emergency transportation operations, infrastructure risk management, and evacuation planning. It is expected that training materials provided to participating states will include instructor manuals, student workbooks, and a train-the-trainer session (web-enabled audio conference) as applicable for the material to be presented.

PERIOD COVERED: July-September 2008

PARTICIPATING AGENCIES: CA, FL, GA, KS, MS, MT, NY, TX, WI, and DHS/TSA

PROJECT MANAGER:
Dan Ferezan (dan.ferezan@dot.gov)
202-366-0507

LEAD AGENCY: FHWA

PRINCIPAL INVESTIGATOR:

SP&R PROJECT NO:

PROJECT IS:

____ Planning

____ Research & Development

ANNUAL BUDGET:
\$480,000 over two years

PROJECT EXPENDITURES TO DATE:

WORK COMPLETED:

- Proposals were requested and received for Project #5, Risk Management for Terrorist Threats
- Proposals were reviewed and a contractor was selected and forwarded to the contracting activity for award.
- Contract award will be made in 1QFY09
- Solicitation is still underway for Project #2, Evacuation Planning Principles. Contract award is expected in 1QFY09

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Award contracts, hold start of work meetings, and begin work on all projects

STATUS AND COMPLETION DATE: Products are scheduled to be delivered in 3QFY09.