Project Title		Agmt./Task No.	Item No.	Agency Bgt. No.
TPF-5(181) Transportation Research Program Management		TPF-5(181)		
Database		(101)		
Research Agency		Start Date	Estimated Completion	Revised Completion
WSDOT		01/2010	12/2010	
Principal Investigator(s)		Technical Contact		
		Tim Carlile, (360) 705-7975		
WSDOT Program Manager		FHWA or Other Technical Contact		
Tim Carlile, (360) 705-7975				
Funding Source		Schedule Status		
AK, CA, IN, MI, NE, NY, WA		On schedule On revised schedule		
. , , , , ,		On revised schedule Bening schedule		
Original Estimated Cost	Revised Cost	% Funds Expend	led %	6 Work Completed
\$468,000	\$468,000	0%		0%
Objective			<u> </u>	

To modify the California Department of Transportation(Caltrans) Research Program Management Database (RPMD)in FileMaker Pro to:

- 1)accommodate the system modifications needed for implementation by the Washington State Department of Transportation (WSDOT),
- 2)identify the needs and proposed modifications for participating states, and
- 3)enhance the RPMD to add new functions to meet additional research program management business needs of participating states, including management of the Transportation Pooled Fund (TPF) Module.
- Unique modifications identified in Study Objective 2 may be developed through this project through separate task agreements funded with additional targeted contributions.

## **Project Progress:**

A contract has been entered into with Cambria Solutions, Inc. effective January 12, 2010, to undertake the modification of the Caltrans Database.

## **New Period Proposed Activity:**

Cambria Solutions will begin meeting with Partner States to identify state needs and will begin work on the database modifications.

Page 1 2/12/2010