

**Quarterly Progress Report
For the period January 1, 2011 to March 31, 2011
TPF-5(233)**

Project Dates: August 6, 2010 – June 30, 2011

Project Title: Technology Transfer Intelligent Compaction Consortium, Addendum

Principal Investigator: David White, 515-294-1463, email: djwhite@iastate.edu

Progress Report:

Project is on schedule Yes
Project is within budget Yes
Significant changes in project description No

Problems (current or anticipated): None

Brief summary of this quarter's research and activities pertaining to the project:

The first workshop meeting report has been completed and distributed to the project team members. A TAC conference call meeting is being setup to discuss recent developments and plans for the next meeting.

**QUARTERLY BUDGET REPORT FOR
Project Title: TTICC (addendum 385)**

DATA FOR THE QUARTER ENDING MARCH 31, 2011

BUDGET CATEGORY DESCRIPTION	AMOUNT BUDGETED	EXPENDITURES THIS PERIOD	CUMULATIVE EXPENDITURES
SALARIES/WAGES	\$13,000.00	\$4,500.01	\$5,466.68
BENEFITS	\$4,156.00	\$1,502.77	\$1,776.82
TRAVEL	\$13,200.00	\$2,784.16	\$7,820.98
SUPPLIES/MATERIALS	\$270.00	\$0.00	\$0.00
OTHER DIRECT COSTS	\$9,850.00	\$860.00	\$3,522.67
TOTAL DIRECT COSTS	\$40,476.00	\$9,646.94	\$18,587.15
INDIRECT COSTS (University Overhead)	\$10,524.00	\$2,573.71	\$4,180.54
CATEGORY TOTALS	\$51,000.00	\$12,220.65	\$22,767.69

NOTES:

THE ISU SPONSORED PROGRAM ACCOUNTANT IS THE ONLY PERSON ABLE TO CERTIFY THE ACCURACY OF FINANCIAL DATA. THE INFORMATION PROVIDED ABOVE IS BASED ON DATA AVAILABLE TO DEPARTMENT PERSONNEL AND MAY DEVIATE SLIGHTLY FROM FINANCIAL REPORTS SUBMITTED BY ISU ACCOUNTANT.